

## Risk Matrices

	Negligible
Very Unlikely	Low
Unlikely	Low
Moderate	Low
Likely	Low
Very Likely	Low medium

Risk	Statement
RSI	My wrists could hurt due to a strain injury if I am typing over long periods of time.
Back pain	Back pain can come from slouching, sitting and keeping the back in the same position for long amounts of time.
Project changed	For unexpected reasons the project may be changed to another subject.
Internet down	Occasionally due to problems such as wires damaged or power cuts the internet may go down.
Damage/corruption of	There is a possibility that files may accidentally be deleted.
Time constraints	Project must be completed within a week.
Sabotage	Possibility of others stealing project to sell o

Minor	Major	Hazardous
Low	Low medium	Medium
Low Medium	Low medium	Medium
Low Medium	Medium	Medium high
Low medium	Medium	Medium high
Medium	Medium high	High

Response	Objective	Likelihood
I should occasionally move and stretch my wrists. For part of the day I should stand at my desk, I should sit upright when sitting and stretch my back occasionally.	stretching them occasionally to prevent injury.  Keep back in neutral position and stand for some of the day to prevent back injury.	Very Unlikely  Unlikely
If the project is changed I will have to start the project from the beginning.	Be aware that things may change to suit the client.	Very Unlikely
If the internet goes down I am still able to work on the Spring Project but will not be able to upload to GitHub. I make sure I am aware of the files in the project and do not delete anything unless I know what it is and the reason I'm deleting it.	Upload to GitHub regularly so that I have recent copies online.  Prevent problems with project by not deleting files that I am unsure of.	Unlikely  Very Unlikely
Make sure I am aware of the files in the project and do not delete anything unless I know what it is and the reason I'm deleting it.	Be aware of the time I have to complete	Unlikely
app done before moving on to any extras that can be added.	Taking measures to prevent my project	Very Unlikely
Anti-virus and keeping project encrypted		

Catastrophic
Medium
Medium Hlgh
Medium Hlgh
High
High

Impact	Risk Level
Minor	
Minor	
Major	
Minor	
Major	
Catastrophic	
Major	